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Abstract 

Cost overrun in a commonly discussed issue in construction industry. Thus, it is an 

inevitable problem. The key factors that determine for the cost overrun problem are 

the errors in the BOQ, changes in the initial design, financial factors and 

environmental factors. The cost overrun problem is mainly affected to the clients in 

a construction project. They are unable to plan their cost at the initial stage of when 

constructing houses. 

 

Aim of this study is to analyze the factors that affect the cost overrun in construction 

of a house and to design, develop, test and evaluate an information system that 

provides cost forecast and cost variance updates for the clients. The project focuses 

on addressing the cost overrun problem from client’s perspective it is for housing 

construction activities. In designing a cost related formula were reviewed to provide 

a forecast to the clients. Furthermore, requirements were gathered form interviews 

and questionnaires. More requirements were gathered to design a better solution 

for the clients. 

 

Further finding was proven that clients need transparency between the Architects 

and the Quantity Surveyors. Considering the requirements” Costric” has been 

designed and developed to address the clients cost overrun problem by providing 

them a cost forecast before beginning a project.  Furthermore, it provides cost 

benefits and transparency for clients. Clients will also be a part of the construction 

project during the phase of designing and creating a cost estimate. 

 

The solution has studied, tested and evaluated to achieve the success of the system. 


